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Name of Contractor Stanford Research Institute
MONTHLY FINANCIAL STATUS REPORT
No. 13 :
For Period February 2, 1875 to March 1, 1975 Date: March 17, 1975
Contract No., 8681/160681-74WR Task No, Project No. ISH 3183. °
Period of Contract 24 January 1974 to 23 February 1975
Estimated Cost Fee " Total
Amount of Contract : : $139,691
-Amount of Obligations and/or
Expenditures this Period : 0
Amount of Obligations and/or
Expenditures to Date : $140,146
Estimate of Funds to Complete ! none none none
Percentage of Funds Expended to Date 100.3% . ¢
Percentage of Work Completed to Date 100%
(NOTE: All amounts shown must include overhead, G&A, handling charges,
fees, etc.)
i 5
"1. Is work on schedule? - Yes ‘ ' (attach sheets if necessary) "
2. Can the contract be completed in the authorized time? . yes b o
l' !
3. Can the contract be completed with the authorized funds? no
Comments: (attach sheets if necessary)

Although expenditures on Part I exceeded original predicitions, the overage was -
nearly offset by savings in performance of Part 2. The result was a net excess ,

o] c?sﬁs of $455. cla o(f this variance is under consideration.
Technical Progress in Period: (attach sheets if necessary)

Objective for the next Period: ({attach sheets if necessary)

Submitted by: Philip J. 0'Donnell
torager
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Objective for the next Period: (attach sheets if necessary)

Pxtlip J. 0’Donnell
Nomager
Contract Administration

Submitted by:
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Name of Contractor Stanford Research Institute 4 R
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MONTHLY FINANCIAL STATUS REPORT by b
No, 13 Part I Lo
—_———— 1 Syt
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- For Period February 2, 1975 to March 1, 1975 Date: March 17, 1875 : y_“
. . "&
Contract No. 8681/160681-74WR  Task No. Project No, ISH 3183 . 1‘,‘
- - 1 R ‘!1 K
Period of Contract 24 January 1974 to 23 February 1975 o Lt
i e
' L
t
Estimated Cost Fee Total e o
- . ¥
Amount of Contract $69,846 a STAI’
Py S
Amount of Obligations and/or 5;‘3;_;‘*
'Expenditures this Period : 0 R
- i e -
. .{:. ...‘!"'_."
Amount of Obligations and/or o \.‘-J‘._;-;:g
Expenditures to Date $75,671 : ":t%!.?r =4
o v b
Estimate of Funds to Complete none none none ’i-,f_‘
. R A
. ¢ M - i ! "!#..'3,‘3
Percentage of Funds Expended to Date 108 .3% ' DTN ‘:x,‘fj:
, - PRI
BTV
| 100% Ty
Percentage of Work Completed to Date : ¢ " R l;\i{
: .
(NOTE: All amounts shown must include overhead, G&A, handling charges, (I 2
fees, etc.) PR A X
.l * ‘_ ,,11‘7-‘"
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1. Is work on schedule? yes (attach sheets if necessary) ‘ v }.:'%,5’3:
o ', L ] RN
2. Can the contract be completed in the authorized time? yes , o ;’ .;q.-if;f
. . By i
3.  Can the contract be completed with the authorized funds? no " "ﬁw.
. 3. "
DR
Comments: (attach sheets if necessary) TS
Although expenditures on Part I exceeded original predictions, the overage was oy
nearly offset by savings in performance of Part 2. The result was a net excess: . AL
of costs of $455. A clalm for this variance is under consideration. - ;
Technical Progress in Period: (attach sheets if necessary) ' |{
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